

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD- RIDF XII – Adilabad District- Providing BT on road from PWD Road to Gundi including construction of bridge across Gundi Vagu - Granting of Extension of Agreement Time up to 9.6.2011 - Orders - Issued.

-X-
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 798

Dated:28.05.2011

Read the following:

1. G.O.Ms.No.1689,P.R&RD(Progs.II) Dept,dated.25.11.2006.
2. From the Chief Engineer , NABARD, Hyd, Lr.No.NB9/GUNDI ADB/2006, dated. 28.1.2011.
3. Govt.Memo.No.2348/Prog II (1)/2011-2 dated 26.3.2011

* * * * *

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 9.6.2011 in respect to the work "Providing BT on road from PWD Road to Gundi including construction of bridge across Gundi Vagu" in Adilabad District, duly ratifying the action taken by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad to proceed with the work upto available administrative sanction so as to utilize the working season.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.
3. This order issues with the concurrence of the Finance (WA-I) Department, vide their U.O.No.10470/183/RIDF/WA-I/11 dated 30.04.2011.
4. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.

The Superintending Engineer, Panchayat Raj, Adilabad

The OSD to M (Panchayat Raj & RWS)

Copy to:

The Finance (WA-I) Department

$$S_c / S_f$$

//FORWARDED BY ORDER//

SECTION OFFICER